Print Date: 12/20/2016
JJ07919

STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Contract:CNQ156

Contractor: Rogers Group, Inc.

Contractor's PO Box 25250
Address: Nashville, TN 37202

Estimate Number: 0002 Estimate Type: Progress

Contract Location: Resurfacing on U.S. 11 (U.S. 70, S.R. 1) from Towanda Tralil

Counties: KNOX

Project(s): 47009-3295-94, 47009-8295-14

Total Earnings:

Stockpiled Materials:

Amount Due:

Test Report Payment Adjustments:
Material Discrepancy Adjustments:
Payment Due:

RR004

Total to Date

$394,767.69
$0.00
$394,767.69
$0.00
$0.00
$394,767.69

Previous to Date

$373,502.89
$0.00
$373,502.89
$0.00
$0.00
$373,502.89

Estimate Approved:No

Allowed:
Charged:

Elapsed Calendar Days:

Percent Time:

Percent Complete($):
Percent Behind:

Let:

Awarded:

Contract Executed:

Date Notice to Proceed:
Work Began:

To Be Completed:
Substantial Work Complete:
Accepted:

This Estimate
$21,264.80
$0.00
$21,264.80
$0.00
$0.00
21,264.80

Current Contract:
Original Contract:

Pay Period: 10/21/2016 to 12/15/2016

Time
85.0 Days
115.0 Days
115.0 Days
135.29 9,

100.71 %
34.58 %

Dates
06/24/2016
07/11/2016
08/02/2016
08/23/2016
09/21/2016
11/15/2016

Amounts

$389,909.30
$389,909.30
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Project Number | Bid % [Federal Project Number | Project Current Amount |Project Description |

47009-3295-94 3.36 R-NH/HSIP-1(357) 4,156.80 From Towanda Trail (Sequoya Hills) To S.R. 158

47009-8295-14 96.64 R-NH/HSIP-1(357) 17,108.00 The resurfacing on U.S. 11 (U.S. 70, S.R. 1) from Towanda Tr

Line Primary/

Project Number| Cat# |Item #| Item Code | Units |Supplemental Description Total Item Quantity Total Amount

47009-3295-94 0100 9012 108-07 DAY LIQUIDATED DAMAGES Bid: 0.000 Unit Price: $250.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

47009-8295-14 0100 9013 108-07 DAY LIQUIDATED DAMAGES Bid: 0.000 Unit Price: $250.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

47009-3295-94 0100 9006 108-08.04 HOUR LIQUIDATED DAMAGES Bid: 0.000 Unit Price: $1,000.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

47009-8295-14 0100 9007 108-08.04 HOUR LIQUIDATED DAMAGES Bid: 0.000 Unit Price: $1,000.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

47009-3295-94 0100 9008 109-01.01 DOLL PAY ADJUSTMENT FOR FUEL Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

47009-8295-14 0100 9009 109-01.01 DOLL PAY ADJUSTMENT FOR FUEL Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

0100 900¢ ADJUSTMENT Fuel Adjustment (FUE2) Adj This Est 4,728.780 Adj This Est 4,728.78

Adj Total: 4,728.780 Adj Total: 4,728.78

RR004
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Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
47009-3295-94 0100 9010 109-01.02 DOLL PAYMENT ADJUSTMENT FOR Bid: 0.000 Unit Price: $1.00
BITUMINOUS MATERIAL. This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47009-8295-14 0100 9011 109-01.02 DOLL PAYMENT ADJUSTMENT FOR Bid: 0.000 Unit Price: $1.00
BITUMINOUS MATERIAL. This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47009-8295-14 0100 0010 403-01 TON BITUMINOUS MATERIAL FOR Bid: 14.000 Unit Price: $725.00
TACK COAT (TC) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47009-8295-14 0100 9004 407-07 DOLL DENSITY DEDUCTION Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47009-8295-14 0100 9005 407-09 DOLL ASPHALT CEMENT CONTENT & Bid: 0.000 Unit Price: $1.00
GRADATION DEDUCTION This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47009-8295-14 0100 0020 411-02.10 TON ACS MIX(PG70-22) GRADING D Bid: 3,050.000 Unit Price: $86.00
This Est: 124.860 This Est: $10,737.96
Total: 3,350.490 Total: $288,142.14
47009-8295-14 0100 9000 411-03.20 DOLL PRICE ADJUSTMENT FOR Bid: 0.000 Unit Price: $1.00
ASPHALT CEMENT CONTENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
0100 9000 ADJUSTMENT 411 AC Content Adjustment Adj This Est -101.140 Adj This Est -101.14
Adj Total: -2,713.900 Adj Total: -2,713.90

RR004
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Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
47009-8295-14 0100 9001  411-03.40 DOLL MATERIAL VARIATION Bid: 0.000 Unit Price: $1.00
DEDUCTION This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47009-8295-14 0100 9002 411-05.40 DOLL LIQUID ANTI-STRIP AGENT Bid: 0.000 Unit Price: $1.00
PAYMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
0100 9002 ADJUSTMENT 411 Anti-Strip Adjustment Adj This Est 120.000 Adj This Est 120.00
Adj Total: 120.000 Adj Total: 120.00
47009-8295-14 0100 9003 411-05.41 DOLL HYDRATED LIME ANTI-STRIP Bid: 0.000 Unit Price: $1.00
AGENT PAYMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47009-8295-14 0100 0030 415-01.01 TON COLD PLANING BITUMINOUS Bid: 3,015.000 Unit Price: $16.25
PAVEMENT This Est: 0.000 This Est: $0.00
Total: 2,676.430 Total: $43,491.99
47009-3295-94 0100 0010 701-02.01 S.F. CONCRETE CURB RAMP Bid: 56.000 Unit Price: $64.95
(RETROFIT) This Est: 64.000 This Est: $4,156.80
Total: 64.000 Total: $4,156.80
47009-8295-14 0100 0040 712-01 LS TRAFFIC CONTROL Bid: 1.000 Unit Price: $6,700.00
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $6,700.00

RR004
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Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
47009-8295-14 0100 0050 712-04.01 EACH FLEXIBLE DRUMS Bid: 142.000 Unit Price: $5.10
(CHANNELIZING) This Est: 0.000 This Est: $0.00
Total: 100.000 Total: $510.00
47009-8295-14 0100 0060 712-05.01 EACH WARNING LIGHTS (TYPE A) Bid: 71.000 Unit Price: $5.10
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47009-8295-14 0100 0070 712-06 S.F. SIGNS (CONSTRUCTION) Bid: 729.000 Unit Price: $8.45
This Est: 192.000 This Est: $1,622.40
Total: 631.000 Total: $5,331.95
47009-8295-14 0100 9014 712-08.01 DOLL UNIFORMED POLICE OFFICER Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 5,542.430 Total: $5,542.43
47009-8295-14 0100 0080 712-08.03 EACH ARROW BOARD (TYPE C) Bid: 2.000 Unit Price: $895.00
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $895.00
47009-3295-94 0100 0020 716-02.04 S.Y. PLASTIC PAVEMENT Bid: 100.000 Unit Price: $20.45
MARKING(CHANNELIZATION This Est: 0.000 This Est: $0.00
STRIPING) Total: 68.890 Total: $1,408.80
47009-3295-94 0100 0030 716-02.05 L.F. PLASTIC PAVEMENT MARKING Bid: 275.000 Unit Price: $10.20
(STOP LINE) This Est: 0.000 This Est: $0.00
Total: 118.000 Total: $1,203.60

RR004
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47009-3295-94 0100 0040 716-02.06 EACH PLASTIC PAVEMENT MARKING Bid: 6.000 Unit Price: $154.00
(TURN LANE ARROW) This Est: 0.000 This Est: $0.00
Total: 6.000 Total: $924.00
47009-3295-94 0100 0050 716-02.09 L.F. PLASTIC PAVEMENT MARKING Bid: 180.000 Unit Price: $20.50
(LONGITUDINAL CROSS-WALK) This Est: 0.000 This Est: $0.00
Total: 188.000 Total: $3,854.00
47009-8295-14 0100 0090 716-05.01 L.M. PAINTED PAVEMENT MARKING Bid: 8.000 Unit Price: $460.00
(4" LINE) This Est: 0.000 This Est: $0.00
Total: 6.125 Total: $2,817.50
47009-8295-14 0100 0100 716-12.01  L.M. ENHANCED FLATLINE THERMO Bid: 8.000 Unit Price: $2,455.00
PVMT MRKNG (4IN LINE) This Est: 0.000 This Est: $0.00
Total: 7.620 Total: $18,707.10
47009-8295-14 0100 0110 717-01 LS MOBILIZATION Bid: 1.000 Unit Price: $8,058.00
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $8,058.00
47009-8295-14 0100 0120 730-14.02 L.F. SAW SLOT Bid: 1,500.000 Unit Price: $4.50
This Est: 0.000 This Est: $0.00
Total: 153.000 Total: $688.50
47009-8295-14 0100 0130 730-14.03 L.F. LOOP WIRE Bid: 3,000.000 Unit Price: $0.50
This Est: 0.000 This Est: $0.00
Total: 402.000 Total: $201.00
V47 - TSMR  *END OF REPORT*

RR004
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